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Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 7126 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7126 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
Contract Location: Total to Date Prev to Date This Estimate
HAMLET - PALISADE Estimate Type: PROG Current Contract Amt Total Earnings  $2,864,844.93  $2,786.,476.24 $78,368.69
$3,120,269.58 Stockpiled Materials $.00 $.00 $.00
c ) Original Contract Amt Gross Earnings  $2,864,844.93 $2,786,476.24 $78,368.69
ontractor: $3.199.891.55 Retainage $.00 $.00 $.00
PAULSEN, INC. Date Let:  12.04.2014 T Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 Date Awarded: 12.16.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 12.30.2014 .
P O BOX 17 : 92% Net Earnings  $2,864,844.93 $2,786,476.24 $78,368.69
Date Notice for Work to ]
Begin: 06.17.2015 % Time Comp
COZAD NE 69130-0017 gin: e 116% Liquidated Damages -$26,400.00 -$7,200.00 -$19,200.00
Date Work Actually Began:  06.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-54.81 $-54.81 $.00
Bituminous Adj . . .
Surety Co: Aut AdJ' i 00 i 00 : 00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HAYES ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$26,454.81 -$7,254.81 -$19,200.00
71126 000 STP-6-2(129) 006 50.60 57.36 GRAD CULV SEED BR GDRL
BIT
Payment  $2,838,390.12 $2,779,221.43 $59,168.69
Project Manager District Engineer
Van Pelt, Curt 05.18.2016 Wilson, Drew 05.18.2016
Construction Engineer Controller
Legg, Lorraine 05.20.2016 Burling, Laurie 05.23.2016
Controller
Burling, Laurie 05.23.2016
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Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 3.16 1,994.000 6,301.04
0001 0001 0030.10 6,350.00 1.000 6,350.00 FABRIC SILT FENCE-LOW POROSITY LF 1,994.000 6,301.04
MOBILIZATION LS 1.000 6,350.00 0.000 0.00
0.682 4,330.70 0.000 0.00
0.000 0.00 4001 4001 L006.00 358.31 0.000 0.00
0002 0002 1009.00 4,000.00 1.000 4,000.00 COVER CROP SEEDING ACRE 13.000 4,658.03
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 Cover crop seeding 0.000 0.00
1.000 4,000.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 43,321.34
0003 0003 1011.00 30.00 8.000 240.00 Current 47.979.37
WATER MGAL 8.000 240.00 In place 29,352.49
0.000 0.00 This Estimate 196.79

0.000 0.00 GROUP 4 CULVERTS

0004 0004 1030.00 37.00 213.000 7,881.00 0010 0010 0030.40 5,500.00 1.000 5,500.00
EARTHWORK MEASURED IN EMBANKMENT CY 213.000 7,881.00 MOBILIZATION LS 1.000 5,500.00
213.000 7,881.00 0.950 5,225.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 9.50 1,337.000 12,701.50 0011 0011 4004.50 6.80 3,960.000 26,928.00
REMOVE ASPHALT SURFACE SY 1,337.000 12,701.50 CAST IRON GRATE AND FRAME LB 3,960.000 26,928.00
1,126.000 10,697.00 3,960.000 26,928.00
0.000 0.00 1,320.000 8,976.00
0006 0006 7017.00 3.00 749.000 2,247.00 0012 0012 4105.59 1,220.00 6.300 7,686.00
REMOVE GUARDRAIL LF 749.000 2,247.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 6.300 7,686.00
749.000 2,247.00 JUNCTION BOX 7.720 9,418.40
0.000 0.00 3.420 4,172.40
0007 0007 L019.13 1.48 2,090.000 3,093.20 0013 0013 4155.50 2.05 424.000 869.20
EROSION CONTROL, CLASS 1D SY 2,090.000 3,093.20 REINFORCING STEEL FOR INLET AND LB 424.000 869.20
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.20 5.40 94.000 507.60 0014 0014 4360.15 350.00 6.000 2,100.00
EROSION CONTROL, CLASS 2A SY 94.000 507.60 15" METAL FLARED-END SECTION EACH 6.000 2,100.00
36.443 196.79 6.000 2,100.00
36.443 196.79 2.000 700.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7126

Vendor ID: 2252 PAULSEN, INC.

Date: 05.24.2016
Page: 30f8

Nebraska Department of Roads

Estimate Summary to Contractor Page:

Contract ID: 7126

Vendor ID: 2252 PAULSEN, INC.

Date: 05.24.2016
30f8

Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 P402.15 47.75 195.000 9,311.25 0021 0021 6960.11 275.00 89.000 24,475.00
15" CULVERT PIPE, TYPE 3,4,5OR 6 LF 195.000 9,311.25 BRIDGE APPROACH REPAIR SY 0.000 0.00
219.000 10,457.25 0.000 0.00
82.000 3,915.50 0.000 0.00
GROUP 4 CULVERTS Contracted 52,394.45 GROUP 6 BRIDGE AT STA. 884+81.98 Contracted 55,325.00
Current 52,394.45 Current 30,850.00
In place 54,128.65 In place 17,803.45
This Estimate 17,763.90 This Estimate 0.00
GROUP 5 SEEDING GROUP 6A BRIDGE AT STA. 1148+23.51
0016 0016 0030.50 2,000.00 1.000 2,000.00 0022 0022 0030.60 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0017 0017 L001.02 764.00 13.000 9,932.00 0023 0023 6007.12 275.00 108.000 29,700.00
SEEDING, TYPE B ACRE 13.000 9,932.00 CONCRETE BRIDGE DECK REPAIR SY 108.000 29,700.00
0.000 0.00 28.616 7,869.41
0.000 0.00 0.000 0.00
0018 0018 L032.80 1,890.00 20.000 37,800.00 0024 0024 6960.11 275.00 89.000 24,475.00
HYDROMULCH TON 20.000 37,800.00 BRIDGE APPROACH REPAIR SY 0.000 0.00
30.000 56,700.00 0.000 0.00
30.000 56,700.00 0.000 0.00
GROUP 5 SEEDING Contracted 49,732.00 GROUP 6A BRIDGE AT STA. 1148+23.51 Contracted 59,175.00
Current 49,732.00 Current 34,700.00
In place 56,700.00 In place 12,869.41
This Estimate 56,700.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA. 884+81.98 GROUP 7 GUARDRAIL
0019 0019 0030.60 5,000.00 1.000 5,000.00 0025 0025 0030.70 2,500.00 1.000 2,500.00
MOBILIZATION LS 1.000 5,000.00 MOBILIZATION LS 1.000 2,500.00
1.000 5,000.00 1.000 2,500.00
0.000 0.00 0.000 0.00
0020 0020 6007.12 275.00 94.000 25,850.00 0026 0026 7011.20 24.50 175.000 4,287.50
CONCRETE BRIDGE DECK REPAIR SY 94.000 25,850.00 W-BEAM GUARDRAIL LF 175.000 4,287.50
46.558 12,803.45 175.000 4,287.50
0.000 0.00 0.000 0.00
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Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 7020.00 2,186.00 8.000 17,488.00 0034 0034 2001.00 31.51 50.000 1,575.50
BRIDGE APPROACH SECTIONS EACH 8.000 17,488.00 GRAVEL SURFACE COURSE CY 50.000 1,575.50
8.000 17,488.00 42.370 1,335.08
0.000 0.00 0.000 0.00
0028 0028 7024.27 2,566.00 8.000 20,528.00 0035 0035 2021.00 45.00 14.000 630.00
GUARDRAIL END TREATMENT, TYPE Il EACH 8.000 20,528.00 MAILBOX POST EACH 14.000 630.00
8.000 20,528.00 17.000 765.00
0.000 0.00 15.000 675.00
GROUP 7 GUARDRAIL Contracted 44,803.50 0036 0036 6133.00 23.88 1,903.000 45,443.64
Current 4480350 MEMBRANE WATERPROOFING sy 1,903.000 45,443.64
In place 44.803.50 1,902.000 45,419.76
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0037 0054 8022.15 1.20 2,000.000 2,400.00
0029 0029 0002.55 8.00 720.000 5,760.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 2,000.000 2,400.00
OVERLAY BROKEN LINES STA 720.000 5760.00 OTATE MAINTENANCE PATCHING 3,054.620 3,665.54
1,370.340 10,962.72 0.000 0.00
0.000 0.00 0038 0037 8022.20 1.20 30,430.000 36,516.00
0030 0030 0002.60 8.50 1,440.000 12,240.00 HYDRATED LIME/WARM MIX ASPHALT EACH 30,430.000 36,516.00
OVERLAY SOLID LINES STA 1,440.000 12,240.00 29,893.830 35,872.59
2,170.040 18,445.34 0.000 0.00
0.000 0.00 0039 0055 9002.10 34.37 2,000.000 68,740.00
0031 0031 0002.76 0.09 82,100.000 7,389.00 ASPHALTIC CONCRETE FOR STATE TON 2,000.000 68,740.00
PERMANENT PAVEMENT MARKING, PAINT LF 82,100.000 7,380.00 MAINTENANCE PATCHING, TYPE SPR 3054.620  104,987.30
82,395.250 7,415.57 0.000 0.00
0.000 0.00 0040 0038 9005.75 34.37 29,930.000 1,028,694.10
0032 0032 0030.90 125,000.00 1.000 125,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 29,930.000 1,028,694.10
MOBILIZATION LS 1.000 125,000.00 29,893.830 1,027,450.93
1.000 125,000.00 0.000 0.00
0.000 0.00 0041 0039 9009.00 2.67 6,113.000 16,321.71
0033 0033 1020.06 43.00 55.000 2,365.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,113.000 16,321.71
FLEXIBLE POST DELINEATOR EACH 55.000 2,365.00 DRIVEWAYS AND INTERSECTIONS 6,122.000 16,345.74
57.000 2,451.00 0.000 0.00
35.000 1,505.00 0042 0040 9010.50 47.00 500.000 23,500.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 23,500.00
SPR 0.000 0.00
0.000 0.00
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Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0043 0056 9020.95 700.00 68.000 47,600.00 0052 0049 9179.72 11.44 877.000 10,032.88
PERFORMANCE GRADED BINDER (64-34) FOR TON 68.000 47,600.00 REMOVE ASPHALT SURFACE FROM BRIDGE sy 877.000 10,032.88
STATE MAINTENANCE PATCHING 79.536 55,675.20 0.000 0.00
0.000 0.00 0.000 0.00
0044 0041 9021.13 700.00 1,034.620 724,234.00 0053 0050 9185.85 8.00 714.000 5,712.00
PERFORMANCE GRADED BINDER (64-34) TON 1,034.620 724,234.00 RUMBLE STRIPS, ASPHALT 8" STA 714.000 5,712.00
790.114 553,079.80 655.730 5,245.84
0.000 0.00 0.000 0.00
0045 0042 9034.00 1.82 911.000 1,658.02 0054 0051 9188.50 31.64 853.000 26,988.92
PREPARATION OF INTERSECTIONS AND 5% 911.000 1,658.02 SURFACING UNDER GUARDRAIL sy 853.000 26,988.92
DRIVEWAYS 93.000 169.26 853.000 26,988.92
0.000 0.00 0.000 0.00
0046 0043 9053.00 1.76 24,720.000 43,507.20 0055 0057 9300.37 1.00 3,400.000 3,400.00
TACK COAT GAL 24,720.000 43,507.20 RAP INCENTIVE PAYMENT FOR STATE EACH 3,400.000 3,400.00
21,400.000 37,664.00 MAINTENANCE PATCHING 8,339.110 8,339.11
0.000 0.00 0.000 0.00
0047 0044 9111.00 30.00 181.000 5,430.00 0056 0052 9300.38 1.00 51,731.000 51,731.00
WATER MGAL 181.000 5,430.00 RAP INCENTIVE PAYMENT EACH 51,731.000 51,731.00
0.000 0.00 80,414.400 80,414.40
0.000 0.00 0.000 0.00
0048 0045 9170.00 100.00 710.460 71,046.00 0057 0053 9300.52 2,500.00 1.000 2,500.00
EARTH SHOULDER CONSTRUCTION STA 710.460 71,046.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
725.220 72,522.00 D 1.000 2,500.00
0.000 0.00 0.000 0.00
0049 0046 9173.15 61.06 710.460 43,380.69 GROUP 9 BITUMINOUS Contracted 2,668,314.26
TRENCHED WIDENING STA 710.460 43,380.69 Current 2.668,314.26
716.660 43,759.26 In place 2,542,395.58
0.000 0.00 This Estimate 2,180.00
0050 0047 9179.23 614.86 355.230 218,416.72 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 355.230 218,416.72 0058 0058 0001.08 0.50 13,000.000 6,500.00
359.193 220,853.40 BARRICADE, TYPE II BDAY 13,000.000 6,500.00
0.000 0.00 7,379.000 3,689.50
0051 0048 9179.35 6.94 5,202.000 36,101.88 50.000 25.00
COLD MILLING, CLASS 5 sy 5,202.000 36,101.88
5,053.000 35,067.82
0.000 0.00
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Est Number: 0012 Pay Period End Date: 05.14.2016 Est Number: 0012 Pay Period End Date:  05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 0001.10 2.00 556.000 1,112.00 0068 0068 0003.50 28.97 1,000.000 28,970.00
BARRICADE, TYPE Il BDAY 556.000 1,112.00 CONCRETE PROTECTION BARRIER LF 0.000 0.00
2,657.000 5,314.00 0.000 0.00
15.000 30.00 0.000 0.00
0060 0060 0001.75 1.00 1,120.000 1,120.00 0069 0069 0003.56 6.36 1,000.000 6,360.00
TEMPORARY SIGN DAY EACH 1,120.000 1,120.00 RELOCATE CONCRETE PROTECTION BARRIER LF 0.000 0.00
725.000 725.00 0.000 0.00
4.000 4.00 0.000 0.00
0061 0061 0001.90 1.00 9,696.000 9,696.00 0070 0070 0003.70 400.00 8.000 3,200.00
SIGN DAY EACH 9,696.000 9,696.00 TEMPORARY RUMBLE STRIP EACH 8.000 3,200.00
6,024.000 6,024.00 4.000 1,600.00
69.000 69.00 0.000 0.00
0062 0062 0002.28 0.35 6,515.000 2,280.25 0071 0071 0003.74 9,500.00 2.000 19,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 6,515.000 2,280.25 TEMPORARY TRAFFIC SIGNAL EACH 2.000 19,000.00
3,810.000 1,333.50 2.000 19,000.00
0.000 0.00 0.000 0.00
0063 0063 0002.30 0.40 2,515.000 1,006.00 0072 0072 0005.10 100.00 139.000 13,900.00
PAVEMENT MARKING REMOVAL LF 2,515.000 1,006.00 TRAFFIC CONTROL MANAGEMENT DAY 139.000 13,900.00
1,522.000 608.80 26.000 2,600.00
0.000 0.00 0.000 0.00
0064 0064 0002.44 0.35 6,515.000 2,280.25 0073 0073 0030.00 15,500.00 1.000 15,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 6,515.000 2,280.25 MOBILIZATION LS 1.000 15,500.00
PAINT 11,563.000 4,047.05 1.000 15,500.00
0.000 0.00 0.000 0.00
0065 0065 0002.47 0.10 6,515.000 651.50 0074 0074 9110.01 60.00 70.000 4,200.00
TEMPORARY PAVEMENT MARKING SURFACE LF 6,515.000 651.50 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 4,200.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 0003.10 350.00 160.000 56,000.00 0075 0075 9110.02 65.00 50.000 3,250.00
FLAGGING DAY 160.000 56,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
84.500 2957500 OPERATED 0.000 0.00
4.000 1,400.00 0.000 0.00
0067 0067 0003.20 450.00 65.000 29,250.00 0076 0076 9110.03 65.00 70.000 4,550.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 65.000 29,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,550.00
37.000 16,650.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0077 0077 9110.07 50.00 70.000 3,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 3,500.00
2.500 125.00
0.000 0.00
0078 0078 9110.27 125.00 20.000 2,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0079 0079 L022.75 5.00 200.000 1,000.00
TEMPORARY SILT CHECK LF 200.000 1,000.00
0.000 0.00
0.000 0.00
0080 0080 L022.90 5.00 300.000 1,500.00
TEMPORARY SILT FENCE LF 300.000 1,500.00
0.000 0.00
0.000 0.00
0081 0081 L022.92 15.00 200.000 3,000.00
TEMPORARY EARTH CHECK LF 200.000 3,000.00
0.000 0.00
0.000 0.00
0082 0082 L032.70 500.00 3.000 1,500.00
TEMPORARY MULCH TON 3.000 1,500.00
0.000 0.00
0.000 0.00
0083 0083 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 226,826.00
Current 191,496.00
In place 106,791.85
This Estimate 1,528.00
Totals for contract Contracted 3,199,891.55
Current 3,120,269.58
In place 2,864,844.93

This Estimate

78,368.69






